
Machine Studies 

Draft Schedule for Run02-7, 2016
July 11th 0800 – July 12th 0800

Time Descriptions Studiers SR Status

Monday, July 11, 2016

0800-0810 Collect XBPM orbit data OPS Stored Beam & 
Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0810-1600 Bus-tie and measure X1-3 Kailus Stored Beam & 
Injection

0930-1000 Reboot interleaving PS PS Group No Injection

0930-1030 Swap out S16B:S2 converter PS Group No Beam

0930-1130 RF-5 gating tests Berenc No Injection

0930-1130 Swap out quad PS for upgrade Ackley No Beam

0930-1130 Investigate Gespac communication errors
S1,7  & 13

Jordan No Beam

0930-1130 Measure cathode heater curve at RF-2 Horan No Beam

0930-1130 Measure LLRF cabling for L1-6 Goel No Injection

1000-1100 Replace hydrostatic level control module Blake Access Zone D

1130-1200 Recovery beam in SR (HB Inj.) OPS/Xiao Stored Beam & 
Injection

1200-1500 Abort kicker checkout in HB lattice Harkay/Dooling/ Stored Beam & 



Sajaev Injection

1500-1900 Orbit switch Xiao Stored Beam & 
Injection

1900-2300 6ID GRID software test Yang/Xu Stored Beam & 
Injection

1900-2300 Setup booster 132 lattice for 325 MeV Yao Stored Beam & 
Injection

2300-2400 S27 unified feedback Sereno Stored Beam & 
Injection

Tuesday, July 12, 2016

0000-0300 S27 unified feedback Sereno Stored Beam & 
Injection

0300-0700 Local impedance measurement Sajaev Stored Beam & 
Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


